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July 7, 2006

VIA ELECTRONIC FILING

Marlene H. Dortch, Esq.

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: MB Docket No. 03-15
KATC-DT (Lafayette, Louisiana)
Facility ID No. 33471
Request for Waiver of July 1, 2006 Replication/Maximization Deadline

Dear Ms. Dortch:

KATC Communications, Inc. (“KATC”), permittee of KATC-DT, Lafayette, Louisiana
(the “Station”), by its attorneys and pursuant to the Commission’s Public Notice,' hereby
respectfully requests waiver of the Commission’s July 1, 2006 replication/maximization
interference protection deadline. Due to circumstances beyond KATC’s control, the Station
cannot implement its certified facilities prior to the deadline as the owner of the tower on which
KATC long had intended to place its DTV antenna now will not approve such construction.

Construction of Certified Facilities Prevented

KATC always had planned to construct its DTV facilities on a tower owned by another
local television station. Indeed, almost five years ago, KATC submitted a construction permit
application proposing such facilities,” and, in November 2004, KATC certified on its Form 381
Pre-Election Certification to constructing the same.® Despite prior assurances from the tower
owner that KATC could construct the Station at the site, however, the owner recently informed

: See DTV Channel Election Issues—Compliance with the July 1, 2006
Replication/Maximization Interference Protection Deadline; Stations Seeking Extension of the
Deadline, Public Notice, DA 06-1255 at 5 (rel. June 14, 2006) (“Public Notice”).

2 FCC File No. BMPCDT-20011023AAJ.

3 FCC File No. BCERCT-20041104ATH.
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KATC that4the Station could not be so constructed, forcing KATC at this late date to construct its
own tower.

Since the tower owner informed KATC of its decision, KATC has diligently pursued its
alternative plan. In April 2006, KATC selected a site to build a new DTV tower and accordingly
sought an FAA Determination of No Hazard. On May 11, 2006, KATC retained a broadcast
tower consultant to complete FCC Form 620 to comply with Section 106 of the National Historic
Preservation Act of 1966.° The consultant has contacted the Louisiana State Historic
Preservation Office and all necessary Indian tribes. KATC expects to complete the Section
106/FCC Form 620 process within the next two weeks.

Once KATC has obtained the necessary Section 106 approvals, it promptly will submit
an application for a new FCC tower registration and an FCC construction permit to specify the
new DTV tower site. KATC has retained Doty Moore/Stainless, LLC (“Doty Moore”) to
construct its new tower and Doty Moore tells KATC that it will complete construction
approximately 8 months after KATC receives an FCC construction permit. In particular, Doty
Moore estimates that the construction schedule will proceed as follows:

Event Estimated Completion Date
Tower erection Three months after FCC grant
Complete construction of transmitter building Four months after FCC grant
Antenna and line installation Six months after FCC grant
Proof of performance and testing Seven months after FCC grant
Commence operations Eight months after FCC grant

Satisfaction of Waiver Standard

KATC submits that this waiver request satisfies the standards set forth in the Public
Notice. For reasons beyond its control, the Station cannot complete construction of its certified
facilities as the tower owner at the proposed site no longer will permit such construction. In its
Second DTV Periodic Review Report and Order.® the Commission adopted a July 1, 2006
replication/maximization interference protection deadline for all DTV licensees not subject to the
July 1, 2005 deadline. The Commission stated that, in cases where a station was unable to meet
the applicable deadline due to “circumstances beyond a station’s control,” it would “grant

4 KATC cannot construct digital facilities on the existing KATC-TV tower because it

cannot support the required amount of new equipment.

5 See 16 U.S.C. § 470(f).

6 Second Periodic Review of the Commission’s Rules and Policies Affecting the

Conversion to Digital Television, Report and Order, 19 FCC Rcd 18279 (rel. Sept. 7, 2004)
(“Report and Order”).
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extensions of the applicable replication or maximization interference protection deadline on a
six-month basis if good cause is shown.”” To receive such a waiver, broadcasters were required
to make a showing “similar to that required to obtain a waiver of the DTV construction
deadlines.”® KATC believes this instant waiver request satisfies these requirements.

Based upon the foregoing, KATC believes that it has shown good cause for the
Commission to grant waiver of the July 1, 2006 deadline for the Station. Should any questions
arise, please contact the undersigned.

Respectfully submitted,

Scott S. Patrick

cc: Shaun Maher (FCC)

7 Id.,q 87. See also Public Notice.

8 Report and Order, q 87.
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